

1 BILL NO. S-87-09-41

2 SPECIAL ORDINANCE NO. S-262-87

3 AN ORDINANCE approving Change Order
4 No. 1, Contract 86-07 - Lakewood
5 Park Water Main Replacement, with
6 Earth, Inc., in connection with
7 the Board of Public Works and Safety
8 of the City of Fort Wayne, Indiana.


9 NOW, THEREFORE BE IT ORDAINED BY THE COMMON COUNCIL
10 OF THE CITY OF FORT WAYNE, INDIANA:

11 SECTION 1. That Change Order No. 1, Contract 86-07 -
12 Lakewood Park Water Main Replacement, with Earth, Inc., in connection
13 with the Board of Public Works and Safety, for:


14 this Change Order is necessary
15 to reconnect 15 house service taps
16 from old 4" water line in easement
17 to new water main;

18 involving a net increase of Twenty-Three Thousand Seven Hundred
19 Thirty-Eight and No/100 Dollars (\$23,708.00), all as more particularly
20 set forth in the specifications, and which is on file with the
21 Office of the Board of Public Works and Safety and is by reference
22 incorporated herein, made a part hereof, and is hereby in all
23 things ratified, confirmed and approved.

24 SECTION 2. That this Ordinance shall be in full force
25 and effect from and after its passage and any and all necessary
26 approval by the Mayor.

27 
Councilmember

28 APPROVED AS TO FORM
29 AND LEGALITY

30 
31 Bruce O. Boxberger, City Attorney
32

Read the first time in full and on motion by Redd
seconded by Stier, and duly adopted, read the second time
by title and referred to the Committee City of Fort Wayne (and the City
Plan Commission for recommendation) and Public Hearing to be held after
due legal notice, at the Council Chambers, City-County Building, Fort Wayne,
Indiana, on _____, the _____ day of _____,
19____, at _____ o'clock _____ M., E.

DATE: 9-22-87

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Read the third time in full and on motion by Redd
seconded by Stier, and duly adopted, placed on its
passage. PASSED ~~(LOST)~~ by the following vote:

	AYES	NAYS	ABSTAINED	ABSENT	TO-WIT:
TOTAL VOTES	<u>8</u>	<u> </u>	<u> </u>	<u>1</u>	<u> </u>
BRADBURY	<u>✓</u>	<u> </u>	<u> </u>	<u> </u>	<u> </u>
BURNS	<u>✓</u>	<u> </u>	<u> </u>	<u> </u>	<u> </u>
EISBART	<u>✓</u>	<u> </u>	<u> </u>	<u> </u>	<u> </u>
GIAQUINTA	<u> </u>	<u> </u>	<u> </u>	<u>✓</u>	<u> </u>
HENRY	<u>✓</u>	<u> </u>	<u> </u>	<u> </u>	<u> </u>
REDD	<u>✓</u>	<u> </u>	<u> </u>	<u> </u>	<u> </u>
SCHMIDT	<u>✓</u>	<u> </u>	<u> </u>	<u> </u>	<u> </u>
STIER	<u>✓</u>	<u> </u>	<u> </u>	<u> </u>	<u> </u>
TALARICO	<u>✓</u>	<u> </u>	<u> </u>	<u> </u>	<u> </u>

DATE: 10-13-87

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Passed and adopted by the Common Council of the City of Fort
Wayne, Indiana, as ~~(ANNEXATION)~~ ~~(APPROPRIATION)~~ ~~(GENERAL)~~

(SPECIAL) ~~(ZONING MAP)~~ ORDINANCE (RESOLUTION) NO. 2-262-87
on the 13th day of October, 1987,

ATTEST:

(SEAL)

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Thomas E. Henry
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana,
on the 14th day of October, 1987,
at the hour of 11:00 o'clock P.M. M., E.S.T.

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Approved and signed by me this 15th day of October,
1987, at the hour of 11:00 o'clock A M., E.S.T.

Win Moses, Jr.
WIN MOSES, JR., MAYOR

ATTACHMENT TO CHANGE ORDER

Item No.	Quantity	Description of Change Description	Unit Price	Change in Contract Price	
				Decrease	Increase
1.	407 L.F.	6" D.I. pipe	13.60	--	5,535.20
2.	34 L.F.	4" D.I. pipe	45.00	--	1,530.00
3.	1 ea.	6" valve	320.00	--	320.00
11.	3 ea.	6" X 45° Ells	110.00	--	330.00
12.	3 ea.	4" X 45° Ells	90.00	--	270.00
13.	2 ea.	6" X 22½° Ells	110.00	--	220.00
14.	1 ea.	Type III F.4 assembly	1510.00	--	1510.00
16.	1 ea.	6" X 4" reducer	60.00	--	60.00
17.	01	6" X 3" reducer	220.00	220.00	--
18.	01	6" M.J. plug	25.00	--	25.00
19.	47 L.F.	Concrete drive restoration	20.50	--	963.50
20.	267.5 L.F.	Asphalt street restoration	20.00	5350.00	
21.	4 L.F.	Asphalt drive restoration	12.00	48.00	--
22.	240 L.F.	Stone surface restoration	1.75	--	420.00
23.	8.33 L.F.	5' X 4" concrete walk replacement	16.60	--	137.50
24.	414 L.F.	Grass area restoration	1.05	434.70	--
25.	3 ea.	3/4" long services	395.00	1185.00	--
26.	15 ea.	3/4" short services	255.00	--	3825.00
27.	15 ea.	House connections	1038.00	--	15570.00
28.	1 ea.	6" tap conenction	259.50	--	259.50
Total Decrease				\$7,237.70	
Total Increase					\$30,975.70
Net (Decrease) (Increase)					\$23,738.00

CHANGE ORDER

Contract No. 86-07
 Resolution No. -
 Board Order No. 55-86
 Date Aug. 14, 1987

Change Order No. One (final)
 Project No. Contract # 86-07
 Name of Project Lakewood Prk water main replacement

To: Earth, Inc.
 (Contractor)

77-161-23
 9/9/87

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Quantity	Description of Change Description	Unit Price	Change in Contract Price	
				Decrease	Increase
		See attachment			
			Total Decrease		
			Total Increase		
Net (Decrease) (Increase)			Contract Price		

The sum of \$ 23,738.00 is hereby (added to) (~~deducted from~~) the total contract price and the final contract price shall be adjusted as follows:

Original Contract Price	\$ 212,445.00
Current Contract Price Adjusted by Previous Change Order	\$ 212,445.00
New Contract Price Including This Change Order	\$ 236,183.00

The time provided for completion in the contract for this project is (unchanged) (~~increased~~) (~~decreased~~) by 0 calendar days due to this Change Order. The date for completion of all work shall be Same. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: Jimmy Chetani (Chief Water Engineer) Date 8-27-87
 Accepted by: Michael C. [Signature] (Contractor) Date 8-27-87
 Approved by: Jimmy Chetani (Director of Water Resources) Date 8-31-87
 Approved by: [Signature] (Chm Bd. of Works) Date 8-1-87
[Signature] (Member Bd. of Works) Date 9-9-87
[Signature] (Member Bd. of Works)
 Attested by: William S. Lockman (Clerk) Date 9-9-87

Change Order No. _____
Resolution No. _____

Board Order No. _____

REQUEST AND JUSTIFICATION FOR CHANGE

1. Necessity for change: To equate contract amounts for work actually performed.


To reconnect 15 house service taps from old 4" water line in easement to new
water main.

2. Will proposed change alter size of the project? Yes _____ No X

If yes, explain

3. Affect on operation and maintenance cost of this project:

Elimination of main breaks and rusty water complaints.



Engineer

TITLE OF ORDINANCE Change Order #1 (final) Contract 86-07 - Lakewood Park
Water Main Replacement
DEPARTMENT REQUESTING ORDINANCE Board of Public Works & Safety
SYNOPSIS OF ORDINANCE Change Order #1 for Contract 86-07, Lakewood Park Water
Main Replacement is necessary to reconnect 15 house service taps from
old 4" water line in easement to new water main. Earth, Inc., is the
contractor.

S 87-09-41

EFFECT OF PASSAGE Elimination of main breaks and rusty water complaints.

EFFECT OF NON-PASSAGE _____

MONEY INVOLVED (DIRECT COSTS, EXPENDITURE, SAVINGS) Increase of \$23,738.00

ASSIGNED TO COMMITTEE _____

BILL NO. S-87-09-41

REPORT OF THE COMMITTEE ON CITY UTILITIES

WE, YOUR COMMITTEE ON CITY UTILITIES TO WHOM WAS

REFERRED AN (ORDINANCE) (~~RESOLUTION~~) approving Change Order

No. 1, Contract 86-07 - Lakewood Park Water Main Replacement,
with Earth, Inc., in connection with the Board of Public Works
and Safety of the City of Fort Wayne, Indiana

HAVE HAD SAID (ORDINANCE) (~~RESOLUTION~~) UNDER CONSIDERATION AND BEG
LEAVE TO REPORT BACK TO THE COMMON COUNCIL THAT SAID (ORDINANCE)
(~~RESOLUTION~~)

YES

NO

Charles B. Redd
CHARLES B. REDD
CHAIRMAN

Paul M. Burns
PAUL M. BURNS
VICE CHAIRMAN

Thomas C. Henry
THOMAS C. HENRY

Ben A. Eisbart
BEN A. EISBART

Samuel J. Talarico
SAMUEL J. TALARICO

CONCURRED IN 10-13-87

SANDRA E. KENNEDY
CITY CLERK